PROJECT TITLE Catan Game	COMPANY NAME Team 15
PROJECT MANAGER Yash and Nelson	DATE 23/01/2023

										PH	IASE O	NE							P	PHASE	TWO								P	'HASE'	THREE									PHASE	E FOUR	R			
WBS		TASK	START	DUE		PCT OF TASK		WEEK 1			WEEK 2			WEEK	3		WEEK			WEE	K 5		WE	EK 6			WEEK	7		WEE	K 8		w	EEK 9			WEEK:			WEE	EK 11			WEEK	
NUMBER	TASKTITLE	OWNER	DATE	DATE	DURATION	COMPLETE	мт	WF	F	мт	w	R F	м 1	r w	R F	м	T W	R F	м	T W	R	F M	Т	w R	F	мт	r w	R F	м	T W	R	F M	т	w R	₹ F	мт	T W	R F	м	T V	N R	F	м т	r w	R F
1	Project Initiation / Planning																																												
1.2	Project Scope	Yash	24/01/23	27/01/23	3	100%																													П	Т	\Box	Т						Т	
1.3	Project Planning Document	Nelson	24/01/23	31/01/23	7	100%																													\Box	Т		П						Т	
2	Agile Sprint Cycles 1																																												
2.1	Scope and Task Cards	Yash	2/2/23	4/2/23	2	22%																																							
2.2	Requirement and risk analysis	Nelson	3/2/23	5/2/23	2	16%																																							
2.3	Design	Eddie	5/2/23	7/2/23	2	096																																П							
2.4	Code Generation	Morgan/ Ryan	7/2/23	17/2/23	10	096																														Т		П							
2.5	Testing	Noah	17/2/23	19/2/23	2	0%																																							
2.6	Review	Yash/ Nelson	19/2/23	21/2/23	2	0%																																							
3	Agile Sprint Cycles 2																																												
3.1	Scope and Task Cards	Nelson	21/2/23	23/2/23	2	0%																																							
3.2	Requirement and risk analysis	Yash	23/2/23	26/2/23	3	0%																																							
3-3	Design	Noah	26/2/23	28/2/23	2	0%																																							
3-4	Code Generation	Morgan/Ryan	1/3/23	13/3/23	13	0%																																							
3-5	Testing	Eddie	13/3/23	16/3/23	3	0%																																							
3.6	Review	Nelson/Yash	16/3/23	18/3/23	2	0%																																						\perp	
4	Agile Sprint Cycles 3																																												
4.1	Scope and Task Cards	Nelson	18/3/23	21/3/23	3	0%																																							
4.2	Requirement and risk analysis	Yash	21/3/23	23/3/23	2	0%																																							
4-3	Design	Noah	23/3/23	24/3/23	1	0%																																							
4.4	Code Generation	Morgan/Ryan	24/3/23	2/4/23	9	0%																																							
4-5	Testing	Eddie	2/4/23	4/4/23	2																																								
4.6	Review	Nelson/Yash	4/4/23	6/4/23	2	0%																																							
5	Group Report																																												
5.1	Report on WWW and EBI	Everyone	13/3/23	21/4/23	1	0%																																							
6	Peer Assessment Report																																												
6.1	Give Out Points	Everyone	25/4/23	27/4/23	2	0%																																							
7	Video																																												
7.1	Record a Walkthrough of the Prototype	Ryan/Morgan	27/4/23	28/423	1	096																													TI		\Box								